CALIFORNIA UNILATTERAL CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00131
TITLE: System Site Revisions —Design Only DATE: 4/19/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for all design services as applicabie to the CP-1 Contract, to incorporate
underground System Site Facility (Traction Power, Train Control, and Stand Alone Radio Site facilities) changes into the
final Ready for Construction Contract Documents as follows.

1. Traction Power Facility - High Voltage Manhole and Underground Conduit Duct Bank:
Incorporate the design of one high voltage manhole and twelve high voltage underground conduit duct banks for
the Rail Return that leads to an adjacent Traction Power Facility into the Contract Documents. The duct bank
shall terminate one foot into the Traction Power Facility footprint.

2. Low Voltage Underground Conduit Duct Banks:
Incorporate the design of all low voltage manholes and low voltage underground conduit banks that lead into the
adjacent System Sites into the Contract Documents. The duct bank shall terminate one foot into the System Site
facility footprint.

3. Traction Power Facility — Substation at Raymond Road:
Modify the Contract Documents at Substation Facility S-SS-RAY-Station 9823+50 at Raymond Road as follows:

» Remove two low voltage manholes and twenty low voltage conduit duct banks

e Incorporate one high voltage manhole, twelve high voltage conduit duct banks, and twelve low voltage
conduit duct banks.

e The duct banks shall extend from the manhole inside the retained fill section to the Traction Power Facility
site adjacent to Raymond Road.

EXTRA WORK AT LUMP SUM:
For this work, the Contractor shall be paid the lump sum of $33,215.62. This lump sum constitutes full and complete
compensation for providing all design services including all markups by reason of this change.

TIME ADJUSTMENT: There shall be no time adjustment by reason of this Change Order since the work involved does
not affect the controlling operation(s).
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Reiease of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited fo, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes ali
known and anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by

Signature Date
UNILATERAL Ghassan Ariqat — Project Manager/Director

California High-Speed Rail Authority
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John C. Lee - D-B Oversight Manager
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